
Department of Energy 
Idaho Operations Office 

850 Energy Drive 

k k l  % Z B  Idaho Falls, Idaho 83401 -1 563 

September 26, 2003 

Mr. Wayne Pierre, Team Leader 
Environmental Cleanup Office 
U.S. Environmental Protection Agency 
Region X 
1200 Sixth Avenue 
Seattle, Washington 98101 

Mr. Dean Nygard, Site Remediation Manager 
Idaho Department of Environmental Quality 
1410 North Hilton 
Boise, Idaho 83706-1 255 

SUBJECT: 
Action - Phase 1- (EM-ER-03-245) 

Certification of Construction Completion of the OU 3-1 3, Group 1 , Tank Farm Interim 

Dear Mr. Pierre and Mr. Nygard: 
This letter hereby serves to document completion of the Phase I Tank Farm Interim Action work as 
specified in Section 3.2.1 of the Agreement to Resolve Dispute (ARD) (OCC-03-025) for the Operable 
Unit 3-13 to the State and EPA. The ARD requires the U. S. Department of Energy, Idaho Operations 
Office (DOE-ID) to "complete and put into operation the following work outside the tank farm fence: 
lining ditches, culvert installation, and lining the evaporation pond." DOE-ID is also required to provide 
a letter to the Idaho Department of Environmental Quality and the Environmental Protection Agency 
certifying completion of this work by the enforceable milestone of December 31 , 2003, with a planned 
date of September 30, 2003. This work has been completed as specified in the ARD and the draft 
Remedial DesigdRemedial Action Work Plan for Group 1, Tank Farm Interim Action (DOWID-10772). 
The IDEQ and EPA staff performed a pre-final inspection of the area on September 23, 2003. 

If you have questions or need additional information, please contact Rachel Hall at (208) 526-1661. 

Sincerely, 

Kathleen E. Hain, Lead 
Environmental Restoration Program 

C& 

cc: M. English, IDHW, DEQ, 1410 N. Hilton, Boise, ID 83706 
D. Koch, IDHW, DEQ, 1410 N. Hilton, Boise, ID 83706 

R. Cummings, DOE-HQ, EM 441 
T. Khk, DOE-HQ, EM441 


